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September 7th, 2001

Mr. Mike Ribordy
U.S. EPA - Region 5
77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

RE: Sauget Area 2 Deliver by Overnight Mail

Dear Mike:

Attached is the Sauget Area 2 Sites Group monthly report for Sauget Area 2,
as required under 2.4 of our Administrative Order by Consent. If you have
any questions, please call.

Sincerely,

Steven D. Smit
Project Coordinator

cc: Sandra Bron - Illinois EPA
Kevin de la Bruere - U.S. Fish & Wildlife
Mike Henry - Illinois Department of Natural Resources
Peter Barrett - CH2M Hill
SA2SGFile



SAUGET SITES - AREA 2
MONTHLY PROGRESS REPORT

For August 2001

Key Actions on the Support Sampling Plan

The SA.2SG submitted the proposed six volumes Support Sampling Plan
(SSP) to the agencies on February 21st , 2001.

April 5 t h, 2001 the SA2SG received comments on the Support Sampling
Plan (SSP) fromEPA, EPA's consultant CH2M Hill, Illinois EPA, and U.S.
Fish & Wildlife,
The SA2SG received corrected comments from, the U.S. Fish & Wildlife on
April 10th, 2001.
On April 19th and .April 20th the SA2SG met with EPA, EPA's consultant
CH2M Hill, Illinois EPA, and U.S. Fish & Wildlife to discuss the SSP
comments. Significant progress was made toward resolving outstanding
issues. The EPA set the date for the SSP re-submittal for May 25th, 2001,

The SA.2SG prepared and submitted a revised set of SSP documents on May
23th, 2001. "

On June 20th, 2001 comments on Revision 1 of the SSP were received from
EPA, Illinois EPA, U.S. Fish. & Wildlife., and CH2M Hill. The EPA. advised
that additional comments on the QAPP might be forthcoming.
On July 17, 2001 comments on Revision 1 of the SSP were received from
Mr. Jim Chapman, EPA.
On July 27th, additional comments on Revision 1 of the SSP were received
from CH2M Hill, as well as comments from EPA. Chemist Richard Byvik

A meeting was held between EPA, CH2M Hill, and the SA.2SG on August
2nd, 2001 to discuss the above comments. Several issues were resolved and
USEPA agreed to follow-up on some outstanding issues.



The SA2SG has requested the laboratories to respond to the July 27th
comments from Richard Byvik. Additionally the S A2SG is preparing
Addendums to the work plans reflecting the scope changes agreed to since
the previous SSP submittal.

Data Submitted
There is no data submitted in this report.

Actions or Plans Scheduled for Next Month

The SA2SG completed the construction of the Investigation Derived Waste
storage area, and continues to plan for the execution of this major sampling
plan.
Letters requesting property access have been sent to the landowners in the
study area, In at least two cases, meetings with property owners have been
held to explain the sampling plan and the potential impact to their property.
Several landowners have not returned property access authorizations.

The SA2SG will submit Addendums to Volume 1, 3, and 4, as well as the
QAPP information requested from, the laboratories on September 10th,
2001..


